

Initial Project Planning Template

Date	10 August 2026
Team ID	YUVRAJ
Project Name	Indian's Agriculture Crop Production Analysis
Maximum Marks	4 Marks

Sprint	Functional Requirement (Task)	User Story Number	User Story / Task Story	Points	Team Members	Priority	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data collection	USN-1	Downloading Dataset	2	YUVRAJ	High	10 August 2026	16 August 2026
Sprint-1	Data collection	USN-2	Loading the dataset	1	YUVRAJ	Low	10 August 2026	16 August 2026
Sprint-1	Data preparation	USN-3	Clean the data	3	YUVRAJ	High	10 August 2026	16 August 2026
Sprint-1	Data visualization	USN-4	Developing visualization	5	YUVRAJ	Medium	10 August 2026	16 August 2026
Sprint-2	Dashboard	USN-5	Creating Dashboard	3	YUVRAJ	High	17 August 2026	23 August 2026
Sprint-2	Story	USN-6	Creating story	3	YUVRAJ	Medium	17 August 2026	23 August 2026
Sprint-2	Documentation and Recording	USN-7	Creating Demo	3	YUVRAJ	High	17 August 2026	23 August 2026
Sprint-2	Documentation and Recording	USN-8	Creating Documents	5	YUVRAJ	High	17 August 2026	23 August 2026